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ESTIMATE RUN 06/22/2020

ESTIMATE SUMMARY 17:02:21

CONTID: C23146         ESTIMATE NO: 0001 PROG 2005

PCN: 23146-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R5 FY19 CENTER LINE RUMBLE STRIPS PERCENT TIME:

PROJECT NO: SHER500-210                   

R5 CENTER LINE RUMBLE STRIPS

NAME OF ROAD:  

PROJECT COUNTIES: SAGUACHE

CONTRACTOR:

SURFACE PREPARATION TECHNOLOGIES, LLC PAY PERIOD ENDING

44 EAST MAIN STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

NEW KINGSTOWN PA 17072     (717)697-1450 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 864,872.79 PARTICIPATING $ $ 488,685.35

AWARD PROJECT AMT: 887,234.48 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -12,457.36

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

36.00

WORK DAYS

WORK DAYS

56.50%

376,187.44

488,685.35

488,685.35

476,227.99

$

$

$

$

488,685.35

0.00

488,685.35

0.00

488,685.35

-12,457.36

0.00

476,227.99

0.00

AMOUNT DUE 476,227.99 476,227.99

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 476,227.99

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MONTROSE, REGION 5

SAN MIGUEL  

18.0 TIME ALLOW: 50

ORIG TIME ALLOW: 50

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/04/2020

05/04/2020

05/30/2020

01/09/2020

01/27/2020

02/14/2020

05/04/2020
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PCN: 23146-BID    ESTIMATE RUN 06/22/2020

PROJECT: SHER500-210                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:02:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

0.000

HOUR

275.00000

0010 Emulsified Asphalt (Slow-Setting) 0.000

4,253.100

411-10255  
 

74,429.254,253.100

74,429.25

7,171.400

GAL 

17.50000

0015 *Rumble Strip (Grinding)(Asphalt) 0.000

455,991.000

614-80391  
 

191,516.22455,991.000

191,516.22

776,332.000

LF  

0.42000

0020 Mobilization 0.000

0.480

626-00000  
 

73,440.000.480

73,440.00

1.000

L S 

153,000.00000

0025 Public Information Management (Tier IV) 0.000

34.000

626-01114  
 

34.0034.000

34.00

60.000

DAY 

1.00000

0030 *Pavement Marking Paint (High Build) 0.000

3,976.500

627-00013  
 

127,248.003,976.500

127,248.00

6,282.000

GAL 

32.00000

0035 *Flagging 0.000

123.250

630-00000  
 

3,574.25123.250

3,574.25

400.000

HOUR

29.00000

0040 *Traffic Control Management 0.000

8.000

630-00012  
 

8.008.000

8.00

40.000

DAY 

1.00000

0045 *Construction Traffic Sign (Panel Size A) 0.000

4.000

630-80341  
 

105.004.000

105.00

12.000

EACH

26.25000

0050 *Construction Traffic Sign (Panel Size B) 0.000

16.500

630-80342  
 

433.1316.500

433.13

33.000

EACH

26.25000

0055 *Construction Traffic Sign (Panel Size C) 0.000

2.000

630-80343  
 

52.502.000

52.50

4.000

EACH

26.25000
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PCN: 23146-BID    ESTIMATE RUN 06/22/2020

PROJECT: SHER500-210                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:02:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

3,885.001.000

3,885.00

2.000

EACH

3,885.00000

0065 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

21.00000

0070 *Traffic Cone 0.000

50.000

630-80380  
 

210.0050.000

210.00

100.000

EACH

4.20000

0075 *Mobile Pavement Marking Zone 0.000

0.500

630-80511  
 

13,750.000.500

13,750.00

1.000

L S 

27,500.00000

0080 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

10,613.600

F A 

1.00000

CAT 488,685.35488,685.35864,872.79CURRENT AMT0200 $ $ $

$ 488,685.35488,685.35$864,872.79$CURRENT AMTPROJECT TOTAL


